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Fort Detrick 
Area B-11 Removal Project Status

• No lost time accidents or injuries (476 days)

SITUATION AS OF 11 APRIL 2002 RAB MEETING: 

-Operations were suspended due to suspected 
pathogens in soil shipped to Texas and in vials sent to 
ECBC.

DEVELOPMENTS SINCE APRIL 11 2002:

• Suspected pathogen (Meningitis) in soil shipped to 
Texas was a false positive (soil beaching effective).

• All soil quarantined based on false-positive has been 
incinerated.  

• All other soil has been shipped and incinerated

• Tests of personnel for Meningitis were negative.

• ECBC identified pneumonia, TB, Brucella, and E. Coli 
in vials.
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Fort Detrick 
Area B-11 Removal Project Status (Continued)

• Risk Assessment and Retooling Completed:

- Installed additional HEPA filtration units

- Checked all safety systems

- Installed air-lock for movement of roll off containers in and out of 
structure

- Upgraded sampling and testing procedure for biological monitoring. 

• Schedule Delays

Delays in starting excavation were due in part to:

! Installation of additional HEPA filtration in front of blowers to assure 
leak-tight capture of small particles.

! Upgrade of on-site biological monitoring program (required acquisition 
of necessary reagents)

" New Schedule

-Operation to restart on or about June 12, 2002

- Pit 1 to be completed by December 2002

- Planning and setup for additional removals set for 2003 

• Funding

- Additional $3.2 million obtained.

- FY03 funds should be available to continue Pit 1
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Fort Detrick RI/FS
Area A Update

Pending Schedule: Estimated Completion Date
LTM (Five Year Review) July 06
Semi-Annual Sampling Report September 02

Items Completed: Completed Date
Area A Long-Term Monitoring (LTM) Plan April 02
Area A LTM Sampling (1st round) May 02
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Fort Detrick RI/FS
Area B Update

DOCUMENTS
COMPLETED
Engineering Evaluation/Cost Analysis (EECA) Area B-11 Chemical Waste Disposal Pits  (Feb 00)
EECA (Proposed Plan) (May 00)
EECA (Decision Document) (July 00)
Public Involvement and Response Plan (July 00)

Chemical Oxidation Bench-Scale Test Work Plan (Oct 00)
Photographic Analysis (USEPA EPIC Study) (Mar 01)
Chemical Oxidation Bench-Scale Test Report (Final) (July 01)

PENDING Completion Date
Groundwater Pilot Test Field Technology Assessment Work Plan    Pending Funding
Area B Additional Investigation Work Plan Pending completion of Background Study
Dye Trace Study Work Plan (Final) Pending Funding
RI Schedule being developed
FS Schedule being developed
PP Schedule being developed
DD Schedule being developed
RD Schedule being developed
RA Schedule being developed
Area B-1 Site Close-Out Document Pending Completion of Background Study
Area B-18 Site Close-Out Document Pending Completion of Background Study
Area B Background and B-20 North Follow-On Work  Plan July 02

* Additional sites are being evaluated for Close-Out Documents.
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Fort Detrick RI/FS
Area B Update

Completed and Planned Field Activities

•Quarterly Sampling of wells in and surrounding Area B – May 2002

COMPLETED TASKS SINCE LAST MEETING

PLANNED
• Additional periodic residential and on-post well and surface water sampling - Every 3 months.
• Dye trace study - Schedule being developed (funding dependent).
• Water Treatment System (Krantz) - On-hold pending funding.
• Area B Background Study to assess metals concentrations in background for comparison with site 

data.
• Additional Residential well research downgradient of Area B to aid in monitoring groundwater      

contamination.
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Area B Water Levels
May 15, 2002

Groundwater elevations dropped 
about 0.6 feet from October 2001 
and virtually identical to February 
2002.
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Area C Update

• Currently finalizing assessment of 
groundwater data.

• Final Report to be scheduled based on 
funding. Monocacy River

Tree Line

Trickling Filters

Former Incinerator

Approximate Location of Former 
Sludge Stockpiling Area

Unnamed Stream

Approx. Location of Ash Area 
Removed


